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North Concourse Building
Central Plant Expansion

ACM Demolition

Consolidated Rental Car Facility

Terminal Area Development
(various projects in the Terminal Area
Zone)

Warehouse Building Maintenance

Aircraft Rescue and Fire Fighting
Facility Upgrade
Belly-Freight Facility

“Includes only a selection of the most significant Airport projects. Please see the Source & Use for a full project listing.
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Consolidated Rental Car Facility
South Apron Replacement

Public Parking Improvements

West Side Airfield Reconstruction
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Terminal Area Development
(various projects in the Terminal Area
Zone)
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Belly-Freight Facility
G ACM Demolition
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“Includes only a selection of the most significant Airport projects. Please see the Source & Use for a full project listing.



Airport Capital Program

2008-2012 Adopted Capital Improvement Program

Overview

Introduction

The Norman Y. Mineta San José International
Airport's (SJC) 2008-2012 Adopted Capital
Improvement Program (CIP) totals $1.6
billion and consists of over 51 capital projects.
On June 13, 2000, the City Council amended
the Airport Master Plan. This budget is
reflective of those revisions as well as the
Airport’s vision statement, which sets forth
goals to provide the best service to its
customers, community, and business partners.

This program is part of the Transportation
and Aviation Services City Service Area (CSA)
and supports the following outcomes: Provide
Safe and Secure Transportation Systems; Provide
Viable Transportation Choices that Promote a Strong
Economy; Travelers have a Positive, Reliable, and
Efficient  Experience;  Preserve  and — Improve
Transportation Assets and Facilities; and Provide a
Transportation System that Enbances Community
Livability.

The Adopted 2008-2012 CIP represents the
capital projects that result from the revised
Airport Master Plan that was approved by
City Council. Two of these projects include
the completion of the North Concourse
Building and the implementation of the new
Terminal Area  Improvement Program
(TAIP), Phase I project. The TAIP, Phase I
project actually consists of several smaller
projects  including: Terminal A
improvements, Terminal B — phase one, the
demolition of Terminal C, and various
roadway projects. The design-build contract
for the TAIP was awarded in October 2006 to
Hensel Phelps, therefore, work on this project
is underway. The timing of the second phase
of the TAIP, though programmed in this CIP,
will actually be determined by passenger
demand in the future years. In order to hold

costs to a level determined by available
resources, the start of construction of the
Public Parking Garage included in the prior
CIP has been deferred.

Program Priorities and Objectives

The 2008-2012 Adopted CIP for the Airport
is consistent with the priorities and objectives
set out for the Transportation and Aviation
Services CSA.  The Transportation and
Aviation Services CSA has identified the
following strategic priorities for the Airport
for 2007-2008:

e Ensure the Airport is Safe and Secure

e Meet or Exceed Regulatory
Compliance

e Neighborhood and Business Outreach

e Implementation of the Airport’s CIP

e Improve Customer Service Delivery

e Maintain Reasonable Airline Rates and
Charges

e Increase Air Service

e Ensure the Airport is Considered a
“Good Neighbor”

e Value Employee Resources

The Adopted CIP includes other projects in
addition to those already mentioned, such as
the construction of a Consolidated Rental Car
Facility, Airfield improvements, Public Art,
and numerous terminal and  tenant
improvements.

Two projects, South Apron Replacement and
the Aircraft Rescue and Fire Fighting (ARFT)
Facility Upgrade, are budgeted, but their
completion is contingent upon receiving grant
funding requested from the Federal Aviation
Administration (FAA). Modifications to, or
replacement of, the Belly-Freight Facility and
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2008-2012 Adopted Capital Improvement Program

Overview

Program Priorities and Objectives
(Contd.)

the full reconstruction of the West Side
Airfield is still under review to determine if
the projects are necessary and whether
funding needs to be identified; the funding
programmed completes the feasibility studies
for both projects.

Sources of Funding

In the 2008-2012 Adopted CIP, funding
sources for Airport capital projects consist of
the following:

o  $624.0 million from fund balance;

e $120.9 million from Passenger Facility
Charges (PFCs);

e $20.0 million in transfers from Airport
Operating Funds;

e $20.4 million from interest earnings;

e $30.8 million in Airport Improvement
Program (AIP) Grants;

e $795.6 million from bond proceeds
(reflected as a transfer from Airport
Fiscal Agent Fund); and,

e $962,000 from Tenant/Miscellaneous
Reimbursements

e $13.0 million in Commercial Paper
Proceeds

While the outlook for passenger growth over
the period of this CIP still appears favorable,
actual current activity is tracking slightly
below prior year levels. As a result, PFC
revenue, which is driven by enplanement
activity at the Airport, is anticipated to
increase at a very modest rate (2.5%) during
the next fiscal year.

Transfers from Airport operating funds are
budgeted to reflect a decrease from the 2007-
2011 Adopted CIP in order to maintain
reasonable airline rates and charges.

The federal Airport Improvement Program
(AIP) grants administered by the FAA
represent both secured funds for which a
letter of intent (LOI) or grant agreement are
in place, as well as grants that have been
requested but not yet secured. As a result,
completion of projects programmed to be
funded with grant revenue that is not yet
secured by the City will be contingent upon
the award of the grants. The Airport
continues to actively pursue additional grant
opportunities as well in order to offset the
costs of this CIP.

A significant portion, or approximately 55%,
of the Airport’s CIP relies on the issuance of
long-term debt for funding. Repayment of
Airport debt is typically made from PFC’s,
AIP  grants, Customer Facility Charges
(CEC’s), and airline rates and charges. The
long-term debt as programmed in this CIP
also reflects the financial model developed by
Ricondo & Associates. As progress continues
with the construction of the CIP, the Airport
will partner with the design-builder, Hensel
Phelps, with the wunderstanding that
reprogramming of funding due to changing
fiscal circumstances in the out-years of the
CIP may be necessary.

Program Highlights

Airport Master Plan

The Airport has and will continue to provide
a significant benefit to the local construction
economy through the development of the
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2008-2012 Adopted Capital Improvement Program

Overview

Program Highlights (Cont’d.)

Airport Master Plan (Cont’d.)

Airport Master Plan by spurring construction
spending. The CIP anticipates significant
future construction spending on projects
included in the Terminal Area Improvement,
Phase 1, the Consolidated Rental Car Garage,
and continuation of construction on the
North ~ Concourse  Building  (revised
completion date fall 2008). This is in addition
to the other major Master Plan projects
already completed, including the
reconstruction and extension of Runways 30R
and 30L, the Cargo Ramp Security and
Taxiway  Improvement  project, the
construction of the International Arrivals
Facility, the North Concourse Site Preparation
and Excavation (North Concourse Building,
Package 1), the Terminal C Apron Lighting
project, and the Renzel Airfield
Improvements project, along with numerous
tenant  improvements  throughout  the
terminals.

Airfield Facilities

This Adopted CIP allocates $42.9 million
towards projects that will improve airfield
infrastructure to accommodate the demands
for air carrier and general aviation operations
and safety. Airfield improvement projects
include the following:

e $21.0 million is included for the West
Side Airfield Reconstruction project,
which includes an asphalt overlay of
approximately 121,000 square feet on
portions of Taxiways V and C; project
completion will be based on a project
study; and

e $15.5 million for the first portion of
the South Apron Replacement
project, which will replace the south
apron that supports 11 gate positions
adjacent to the new Terminal B and is
also contingent upon the receipt of
grants.

Other airfield projects are also programmed
to provide funding for a new airfield lighting
control system, demolition work, and various
other compliance projects.

Aviation Support - Environmental

A total of $19.4 million is programmed in this
CIP to continue to fund the acoustical
treatment of homes in the 65 decibel
Community Noise Equivalent Level (CNEL)
noise contour as well as to complete some
fuel related projects.  The current CIP
includes the following projects:

o $9.1 million is included for treatment
of eligible dwellings within the
projected 2006 Noise Exposure Map,
which was approved by the Federal
Aviation Administration in
September 2002, as well as the City’s
updated 2010 65 decibel CNEL
contour projection.

e $7.4 million is proposed for the clean-
up of the existing fuel farm as an
interim step to the construction of
the new fuel farm to be completed by
a third party; and

Other funding is programmed to provide for
testing of homes to determine eligibility of
treatment, fuel storage tank repairs, and
environmental audits.
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2008-2012 Adopted Capital Improvement Program

Overview

Program Highlights (Cont’d.)

Aviation Support Facilities — General

The Adopted CIP provides $40.5 million to
fund various new infrastructure
improvements and to renovate, maintain, or
upgrade existing facilities. The current CIP
includes the following projects:

e $14.0 million is programmed for the
Belly-Freight Facility project which
will fund the design and construction
of a modified or replacement airline
belly freight facility on the east side of
the Airport if it is determined to be
necessary;

e $10.4 million for the Aircraft Rescue
and Fire Fighting (ARFF) Facility
Upgrade project, which funds the
design and construction of an
upgraded ARFF facility on the east
side of the Airport subject to receipt
of grant funding; and

e $4.6 million for Public Art, which
provides funding for public art
associated with eligible Airport capital
construction projects.

Other minor projects are programmed to
provide for replacement of equipment, land
improvements, and Airport signage design
and production.

Aviation Support Facilities — Parking

In the Adopted CIP, a total of $148.8 million
is allocated for parking upgrades and for
construction of parking facilities.  Specific
projects include the following:

o $116.6 million for a Consolidated
Rental Car Facility, which will
complete design and construction on a
multi-level, consolidated rental car
facility including a quick turn-around
facility for washing, fueling, and minor
servicing of rental cars; and

e §$11.1 million for Public Parking
Improvements, which will provide
funds for the design and construction
of a public parking lot on the Green
Island, once vacated by the rental car
facilities.

Due to the continued high escalation of costs
in the construction market, the design-builder
(Hensel Phelps) has recommended a deferral
of the construction of the Public Parking
Garage until such time as the true impacts of
escalation can be determined. Other parking-
related projects are programmed, however,
and include the replacement of the joint
gasket in the Terminal A Garage, as well as
the refurbishment of shuttle bus shelters and
cashiering booths.

Aviation Support Facilities — Transportation

In the Adopted CIP, a total of $1.7 million is
allocated for wvarious transportation-related
maintenance and upgrade projects. Specific
projects include the following:

o  $464,000 for the Pavement
Maintenance appropriation, which
funds the reconstruction of asphalt
and concrete pavement at various
locations throughout the Airport to
meet airfield and roadway safety
requirements; and
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2008-2012 Adopted Capital Improvement Program

Overview

Program Highlights (Cont’d.)

Aviation Support Facilities — Transportation
(Contd.)

e $457,000 is programmed for a
bicycle/pedestrian path which will run
from the Green Island traffic signal to
Terminal A on the west side of
Airport Blvd. and Terminal Dr.

A study on how the Automated People Mover
System (APM) will interface with the Airport
and the Terminal Area Improvement, Phase I
has been completed. Further study on how
the APM will interface with Bay Area Rapid
Transit (BART) will be completed by the
Department of Transportation and Valley
Transportation Authority as part of the design
of the BART system.

Passenger Terminal Facilities

In the Adopted CIP, a total of $774.8 million
is allocated for Passenger Terminal Facilities.
Specific projects include the following:

e $501.6 million for the portion of the
Terminal Area Improvement, Phase I
appropriation falling within the 5-year
CIP, which provides funding for a
number of projects that will be
completed under the Measure D,
design-build process; and

e $230.1 million is programmed for the
initial portion of the Terminal Area
Improvement, Phase II appropriation,
which includes a number of demand-
driven projects to be completed by
2017,

Other  terminal-related  projects are
programmed to provide for annual
maintenance and upgrades as well as tenant
improvements.

Major Changes from the 2007-2011
Adopted CIP

The 2008-2012 Airport CIP reflects the
significant revisions which have been made to
the implementation of the Airport Master
Plan during the past year. In September 2005,
City staff, airline representatives, and industry
consultants met to discuss and develop
strategies to better align development at the
Airport with current economic assumptions.
As a result, City Council approved in June
20006 the revised Airport Master Plan, based in
part on the work of the Airport’s financial
consultant, Ricondo & Associates, which
recognized that air passenger demand
originally projected for 2010 would likely not
be achieved until 2017 and in order to
maintain reasonable rates and charges, the
Master Plan would need to be limited to $1.2
— $1.5 billion.

The major changes from the 2007-2011
Adopted CIP include the following:

e A new project titled Airfield Lighting
Control and Taxiway V Lighting
System ($1.3 million), which provides
for the replacement of the airfield
lighting control system, including
regulator control boards and dedicated
computers and software;

e Restroom Renovations at Terminal A
— All Locations has been incorporated
into the Terminal Area Improvement,
Phase I projects;
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Overview

Major Changes from the 2007-2011
Adopted CIP (Contd.)

e The Terminal A Door Replacement
project now includes replacement of
doors in Terminal C as well as
Terminal A and has been incorporated
into the Terminal Building
Modifications appropriation to better
reflect the work being completed; and

e The addition of funding ($152.7
million) to the Terminal Area
Improvement, Phase I appropriation
for terminal equity improvements and
airline tenant office space as approved
by the airlines.

Operating Budget Impact

A total of three projects in the 2008-2012
Adopted CIP are estimated to have an impact
on the operating budget, which is fully
supported by the Airport Maintenance and
Operations Fund and consistent with the
Airport’s  financial model completed by
Ricondo & Associates. The following table
shows the net impact of these projects. All
projects anticipated to be operational in 2007-
2008 are addressed in the 2007-2008 Adopted
Operating Budget. Additional detail on the
individual projects with operating budget
impacts is provided in Chart A at the
conclusion of this overview and in the Project
Detail Pages.

Net Operating Budget Impact Summary (000’s)

2008-2009
Airport Capital Projects $3,737,000
Total $3,737,000

2009-2010 2010-2011 2011-2012

$12,418,000 $13,039,000 $13,693,000

$12,418,000  $13,039,000 $13,693,000

Note: The estimated operating costs have been provided by the Airport Department and have not yet been fully
analyzed by the Budget Office. That analysis may well result in different costs when the actual budget for the year in

question is formulated.

Council-Approved Revisions to the
Proposed Capital Improvement Program

During the June budget hearings, the City
Council approved several changes to the
Proposed Capital Improvement Program.
The rebudgeting of $192.7 million of
unexpended funds for 50 projects was
approved along with a rebudget of
commercial paper proceeds in the amount of
$13.0 million associated with the FMC Site
Reuse Preparation. In addition, the City
Council approved the augmentation of

funding in the FIS 3" Floor Lounge Build-
Out project ($56,000) to cover the cost of this
project’s construction contingency.

Funding was also added ($450,000) to
establish ~ the  International = Garbage
Sterilization project, which funds the design
and construction of an international flight
garbage sterilization system that was formerly
managed by an outside vendor. City Council
also approved the shift of funding from the
Land Improvements project to the Fuel
Storage Tank Repairs project ($39,000) to
better align staff work efforts.
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2008-2012 Adopted Capital Improvement Program
Attachment A - Operating Budget Impact

2008-2009 2009-2010 2010-2011 2011-2012

Airport Capital Program

North Concourse Building $2,600,000 $7,800,000 $8,190,000 $8,600,000
Public Parking Garage $825,000 $866,000 $910,000
Terminal Area Improvement, Phase | $1,137,000 $3,793,000 $3,983,000 $4,183,000

Total Airport Capital Program $3,737,000 $12,418,000 $13,039,000 $13,693,000

V - 937
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Airport Capital Program

2008-2012 Adopted Capital Improvement Program

Source of Funds

SOURCE OF FUNDS

Airport Capital Improvement Fund

Beginning Fund Balance
Revenue from Other Agencies:
Federal Government

Interest Income

Reserve for Encumbrances

Total Airport Capital
Improvement Fund

Airport Revenue Bond Improvement

Fund

Beginning Fund Balance

Contributions, Loans and
Transfers from:

Special Funds

— Transfer from Airport Fiscal Agent
Fund (525)
Miscellaneous Revenue

— Commercial Paper Proceeds
Reserve for Encumbrances

Total Airport Revenue Bond
Improvement Fund

Estimated 5-Year
2006-2007 2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 Total
36,515,680 38,787,686 13,194,686 11,800,686 2,255,686 2,470,686 38,787,686 *
18,953,000 8,149,000 10,870,000 10,665,000 1,137,000 30,821,000
1,765,000 1,272,000 769,000 556,000 215,000 38,000 2,850,000
12,317,006
69,550,686 48,208,686 24,833,686 23,021,686 2,470,686 3,645,686 72,458,686 *
265,611,865 515,105,911 389,618,911 389,618,911 389,618,911 389,618,911 515,105,911 *
253,782,994 494,296,000 53,112,000 83,709,000 94,880,000 69,585,000 795,582,000
237,000,000 13,000,000 13,000,000
30,468,052
786,862,911 1,022,401,911 442,730,911 473,327,911 484,498,911 459,203,911 1,323,687,911 *

* The 2008-2009 through 2011-2012 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds.
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Airport Capital Program

2008-2012 Adopted Capital Improvement Program

Source of Funds

SOURCE OF FUNDS (CONTD.)

Airport Renewal & Replacement Fund

Beginning Fund Balance

Contributions, Loans and
Transfers from:

Special Funds

— Transfer from Airport Surplus
Revenue Fund (524)
Interest Income

Miscellaneous Revenue

— Fuel Storage Facility

— Tenant Improvement Payments
Reserve for Encumbrances

Total Airport Renewal &
Replacement Fund

Airport Passenger Facility Charge
Fund

Beginning Fund Balance
Interest Income
Miscellaneous Revenue

— Passenger Facility Charge
Proceeds
Reserve for Encumbrances

Total Airport Passenger Facility
Charge Fund

Estimated 5-Year
2006-2007 2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 Total
14,938,225 7,791,174 1,660,174 1,902,174 2,169,174 2,474,174 7,791,174 *
6,690,000 4,000,000 4,000,000 4,000,000 4,000,000 4,000,000 20,000,000
351,000 405,000 242,000 267,000 305,000 359,000 1,578,000
85,000 198,000 283,000
125,000 125,000 130,000 136,000 141,000 147,000 679,000
3,719,949
25,824,174 12,406,174 6,230,174 6,305,174 6,615,174 6,980,174 30,331,174 *
55,089,497 62,351,712 52,872,712 78,744,712 77,082,712 73,134,712 62,351,712 *
2,717,000 2,745,000 2,973,000 3,477,000 3,445,000 3,367,000 16,007,000
22,100,000 22,200,000 23,000,000 24,000,000 25,200,000 26,500,000 120,900,000
20,177,215
100,083,712 87,296,712 78,845,712 106,221,712 105,727,712 103,001,712 199,258,712 *

* The 2008-2009 through 2011-2012 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds.
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2008-2012 Adopted Capital Improvement Program

Source of Funds

SOURCE OF FUNDS (CONTD.)

TOTAL SOURCE OF FUNDS

o6 - A\

Estimated
2006-2007 2007-2008 2008-2009 2009-2010 2010-2011

5-Year
2011-2012 Total

982,321,483 1,170,313,483 552,640,483 608,876,483 599,312,483

572,831,483 1,625,736,483 *

* The 2008-2009 through 2011-2012 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds.
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Airport Capital Program

2008-2012 Adopted Capital Improvement Program

Use of Funds

USE OF FUNDS

Construction Projects

Airfield Facilities

ACM Site Preparation/RTR

Demolition

AOA Fence Replacement

Airfield Sign Replacement

Extend and Strengthen Runway

30L

Runway 11/29 REIL

Runway 30R Extension

Runway Latent Defects

South Apron Replacement

1. ACM Demolition

2. Airfield Improvements

3. Airfield Lighting Control and
Taxiway V Lighting System

4. Runway Guard Light
Replacement

5. Taxiway Y Reconstruction

Taxiway Z Alignment

7. West Side Airfield
Reconstruction

Total Airfield Facilities

>

Aviation Support - Environmental

Camera for Curfew Enforcement

Noise Attenuation Treatment -
Category |

Noise Attenuation Treatment -
Schools

Estimated 5-Year
2006-2007 2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 Total
10,000
600,000
28,000
805,000
50,000
35,000
250,000
1,428,000 12,669,000 1,411,000 15,508,000
70,000 739,000 116,000 925,000
119,000 653,000 222,000 231,000 240,000 250,000 1,596,000
200,000 1,075,000 1,275,000
2,000 538,000 538,000
23,050,000 1,947,000 1,947,000
1,705,000 137,000 137,000
300,000 2,150,000 18,854,000 21,004,000
26,954,000 5,695,000 3,464,000 31,870,000 240,000 1,661,000 42,930,000
34,000
11,000
230,000
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Airport Capital Program

2008-2012 Adopted Capital Improvement Program

Use of Funds

USE OF FUNDS (CONTD)

Construction Projects

Aviation Support - Environmental

8.

9.

10.

11.
12.
13.

14.

15.

16.

Clean-Up of Existing Fuel
Farm

Environmental Audit and
Plans

Fuel Farm Improvement
and Clean-Up

Fuel Storage Tank Repairs

New Fuel Storage Facility

Noise Attenuation Testing -
Category Il

Noise Attenuation
Treatment - Category IB
Noise Attenuation
Treatment - Category Il/111
Noise Monitoring Units

Total Aviation Support -
Environmental

Aviation Support Facilities - General

Airport Parkway Trail
Undercrossing

Airport Signage Program
Building Furnishing and
Modifications

Building Modifications
Building Trades Contract
Relocate Construction Facility
Trailers

Remote Transmitter Receiver
Relocation

Estimated 5-Year
2006-2007 2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 Total
741,000 6,667,000 7,408,000
300,000 300,000
120,000 72,000 72,000
84,000 103,000 108,000 112,000 116,000 523,000
188,000 197,000 198,000 395,000
88,000 33,000 13,000 15,000 61,000
25,233,000 9,119,000 9,119,000
103,000 588,000 101,000 100,000 789,000
914,000 742,000 742,000
26,921,000 11,876,000 7,082,000 223,000 112,000 116,000 19,409,000
229,000
91,000
100,000
263,000
51,000
42,000
462,000
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Airport Capital Program

2008-2012 Adopted Capital Improvement Program

Use of Funds

Estimated 5-Year
2006-2007 2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 Total

USE OF FUNDS (CONT'D.)

Construction Projects

Aviation Support Facilities - General

Replace/Upgrade UPS at ACC 179,000 10,000 10,000

Security System Upgrade 90,000

Sign Production Vendor 59,000

Upgrade Airport Parkway 89,000 653,000 742,000

Entrance

17. Airport Rescue and Fire 5,000 25,000 25,000
Fighting Facility Feasibility

18. Airport Rescue and Fire 9,786,000 564,000 10,350,000
Fighting Facility Upgrade

19. Airport Technology Services 392,000 697,000 576,000 2,247,000 398,000 4,310,000

20. Belly-Freight Facility 1,404,000 7,019,000 5,615,000 14,038,000

21. Equipment, Operating 436,000 537,000 537,000

22. Facilities Maintenance 290,000 360,000 360,000
Equipment

23. Fire Truck 1,241,000 1,241,000

24. HVAC Repairs and 27,000 40,000 40,000
Monitoring

25. International Garbage 450,000 450,000
Sterilization

26. Land Improvements 178,000 285,000 104,000 325,000 113,000 351,000 1,178,000

27. Public Art 793,000 1,682,000 1,073,000 1,007,000 490,000 377,000 4,629,000

28. Sign Shop Safety and 50,000 50,000
Ventilation

29. Signage Design and 255,000 300,000 271,000 282,000 293,000 305,000 1,451,000
Production

30. Warehouse Building 33,000 1,086,000 1,086,000
Maintenance

Total Aviation Support Facilities 3,583,000 17,648,000 9,817,000 8,458,000 3,143,000 1,431,000 40,497,000

- General
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Airport Capital Program

2008-2012 Adopted Capital Improvement Program

Use of Funds

Estimated 5-Year
2006-2007 2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 Total

USE OF FUNDS (CONT'D.)

Construction Projects

Aviation Support Facilities - Parking

Garage Upper Deck Restoration 531,000

Parking Revenue Control 609,000

Replacement

Public Parking Improvements 1,114,000 5,568,000 4,454,000 11,136,000

Terminal A Garage Joint Gasket 104,000 104,000

Replacement

Westside Parking Lot 45,000

31. Consolidated Rental Car 11,902,000 113,582,000 2,000,000 1,000,000 116,582,000
Facility

32. FMC Site Reuse 1,352,000 13,000,000 13,000,000
Preparation

33. Public Parking Garage 3,177,000 7,525,000 7,525,000

34. Refurbish/Replacement of 155,000 149,000 114,000 263,000
Parking Cashier Booths

35. Refurbish/Replacement of 162,000 76,000 238,000
Shuttle Bus Shelters

Total Aviation Support Facilities 17,771,000 134,418,000 2,294,000 2,114,000 5,568,000 4,454,000 148,848,000

- Parking

Aviation Support Facilities - Security

General Airport Support Security 56,000

Grant Project

36. Gate Al-C Relocation 12,000 18,000 18,000

Total Aviation Support Facilities 68,000 18,000 18,000

- Security

Aviation Support Facilities - Transportation

Airport Boulevard/Airport 95,000
Parkway ASTRA Compliance
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Airport Capital Program

2008-2012 Adopted Capital Improvement Program

Use of Funds

USE OF FUNDS (CONTD.)

Construction Projects

Aviation Support Facilities - Transportation

Automated People Mover
Terminal Zone Refinement
Bike/Ped Path - North

37. AVI System Replacement
38. Pavement Maintenance

Total Aviation Support Facilities
- Transportation

Passenger Terminal Facilities

Ceiling Tile Replacement in

Terminal A

Customer Service

Enhancements

Federal Inspection Services

Facility

Heating, Ventilation and Air

Conditioning Replacement

In-Line Baggage Screening

Terminal C Carpet Replacement

Terminal Seating Frames

Upgrade Passenger Boarding

Bridges

39. Central Plant Expansion

40. Electrical Distribution
System

41. FIS 3rd Floor Lounge Build-
Out

42. Master Plan Miscellaneous
Precursor Projects

43. North Concourse Building

Estimated 5-Year
2006-2007 2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 Total

303,000

419,000 38,000 457,000

788,000 788,000

755,000 464,000 464,000

1,153,000 1,252,000 419,000 38,000 1,709,000
100,000
330,000
95,000
43,000
1,244,000
160,000
21,000
124,000

3,538,000 1,860,000 1,860,000

1,270,000 66,000 66,000

10,000 586,000 586,000

930,000 4,494,000 4,494,000

185,582,000 33,694,000 33,694,000
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Airport Capital Program

2008-2012 Adopted Capital Improvement Program

Use of Funds

USE OF FUNDS (CONTD.)

Construction Projects

Passenger Terminal Facilities

44. Tenant Plan Review

45. Terminal Area
Improvement, Phase |

46. Terminal Area
Improvement, Phase Il

47. Terminal Building
Modifications

48. Terminal Elevator Repair

49. Utility Infrastructure

Total Passenger Terminal
Facilities

Total Construction Projects

Non-Construction

General Non-Construction

Elements of the Master Plan
Studies

Federal Inspection Services
Facility Lease

Green Building Policy Committee

Principal and Interest Payments

Terminal Zone Development
Strategy Study
50. Advanced Planning

51. Computerized Maintenance
Management System

Total General Non-Construction

Estimated 5-Year
2006-2007 2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 Total
125,000 125,000 130,000 136,000 141,000 147,000 679,000
64,274,000 463,342,000 32,719,000 2,647,000 2,890,000 501,598,000
3,462,000 23,643,000 3,464,000 52,020,000 86,252,000 64,689,000 230,068,000
824,000 458,000 458,000
512,000 93,000 93,000
6,113,000 1,166,000 1,166,000
268,757,000 529,527,000 36,313,000 54,803,000 89,283,000 64,836,000 774,762,000
345,207,000 700,434,000 59,389,000 97,506,000 98,346,000 72,498,000 1,028,173,000
21,000
3,000
16,000
1,327,000 500,000 500,000
3,000
1,006,000 638,000 624,000 649,000 675,000 702,000 3,288,000
839,000 839,000
2,376,000 1,977,000 624,000 649,000 675,000 702,000 4,627,000
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Airport Capital Program

2008-2012 Adopted Capital Improvement Program

Use of Funds

Estimated 5-Year
2006-2007 2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 Total
USE OF FUNDS (CONT'D.)
Non-Construction
Contributions, Loans and Transfers to Special Funds
Transfer to Airport Fiscal Agent 29,039,000 32,593,000 33,596,000 95,228,000
Fund (525)
Transfer to Airport Revenue Fund 10,702,000 10,556,000 10,561,000 10,556,000 31,673,000
(521)
Total Contributions, Loans and 10,702,000 10,556,000 10,561,000 39,595,000 32,593,000 33,596,000 126,901,000
Transfers to Special Funds
Total Non-Construction 13,078,000 12,533,000 11,185,000 40,244,000 33,268,000 34,298,000 131,528,000
Ending Fund Balance 624,036,483 457,346,483 482,066,483 471,126,483 467,698,483 466,035,483 466,035,483+
TOTAL USE OF FUNDS 982,321,483 1,170,313,483 552,640,483 608,876,483 599,312,483 572,831,483 1,625,736,483*

* The 2007-2008 through 2010-2011 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of same funds.
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Airport Capital Program

2008-2012 Adopted Capital Improvement Program

2007-2008 Use of Funds by Funding Source

TOTAL RESOURCES

Construction Projects

Airfield Facilities

1.
2.
3.

4,
5.
6
7

ACM Demolition

Airfield Improvements

Airfield Lighting Control and Taxiway V
Lighting System

Runway Guard Light Replacement
Taxiway Y Reconstruction

Taxiway Z Alignment

West Side Airfield Reconstruction

Total Airfield Facilities
Aviation Support - Environmental

8.
9.

10.
11.
12.
13.
14.

15.

16.

Clean-Up of Existing Fuel Farm
Environmental Audit and Plans

Fuel Farm Improvement and Clean-Up
Fuel Storage Tank Repairs

New Fuel Storage Facility

Noise Attenuation Testing - Category llI

Noise Attenuation Treatment -
Category IB

Noise Attenuation Treatment -
Category II/1l

Noise Monitoring Units

Total Aviation Support - Environmental
Aviation Support Facilities - General

Replace/Upgrade UPS at ACC

(520)

Airport Capital
Improvement Fund

(526)

Airport Revenue Bond
Improvement Fund

(527)

Airport Renewal &
Replacement Fund

(529)

Airport Passenger Facility
Charge Fund

Total

48,208,686

435,000
147,000
101,000

683,000

1,500,000

717,000
2,217,000

1,022,401,911 12,406,174 87,296,712 1,170,313,483
70,000 70,000
653,000 653,000
200,000 200,000
103,000 538,000
1,800,000 1,947,000
36,000 137,000
2,100,000 50,000 2,150,000
2,100,000 1,112,000 1,800,000 5,695,000
741,000 741,000
300,000 300,000
72,000 72,000
84,000 84,000
197,000 197,000
33,000 33,000
7,619,000 9,119,000
588,000 588,000
25,000 742,000
741,000 711,000 8,207,000 11,876,000
10,000 10,000
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Airport Capital Program

2008-2012 Adopted Capital Improvement Program
2007-2008 Use of Funds by Funding Source

(520) (526) (527) (529) Total
Airport Capital Airport Revenue Bond Airport Renewal & Airport Passenger Facility
Improvement Fund Improvement Fund Replacement Fund Charge Fund

Construction Projects
Aviation Support Facilities - General
17. Airport Rescue and Fire Fighting 25,000 25,000

Facility Feasibility
18. Airport Rescue and Fire Fighting 7,886,000 1,900,000 9,786,000

Facility Upgrade
19. Airport Technology Services 392,000 392,000
20. Belly-Freight Facility 1,404,000 1,404,000
21. Equipment, Operating 537,000 537,000
22. Facilities Maintenance Equipment 360,000 360,000
23. Fire Truck 1,000,000 241,000 1,241,000
24. HVAC Repairs and Monitoring 40,000 40,000
25. International Garbage Sterilization 450,000 450,000
26. Land Improvements 285,000 285,000
27. Public Art 832,000 850,000 1,682,000
28. Sign Shop Safety and Ventilation 50,000 50,000
29. Signage Design and Production 300,000 300,000
30. Warehouse Building Maintenance 1,086,000 1,086,000
Total Aviation Support Facilities - General 8,886,000 5,222,000 3,540,000 17,648,000
Aviation Support Facilities - Parking
31. Consolidated Rental Car Facility 113,582,000 113,582,000
32. FMC Site Reuse Preparation 13,000,000 13,000,000
33. Public Parking Garage 7,525,000 7,525,000
34. Refurbish/Replacement of Parking 149,000 149,000

Cashier Booths
35. Refurbish/Replacement of Shuttle Bus 162,000 162,000

Shelters
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Airport Capital Program

2008-2012 Adopted Capital Improvement Program
2007-2008 Use of Funds by Funding Source

(520) (526) (527) (529) Total
Airport Capital Airport Revenue Bond Airport Renewal & Airport Passenger Facility
Improvement Fund Improvement Fund Replacement Fund Charge Fund
Construction Projects
Aviation Support Facilities - Parking
Total Aviation Support Facilities - Parking 134,107,000 311,000 134,418,000
Aviation Support Facilities - Security
36. Gate Al-C Relocation 18,000 18,000
Total Aviation Support Facilities - Security 18,000 18,000
Aviation Support Facilities -
37. AVI System Replacement 788,000 788,000
38. Pavement Maintenance 464,000 464,000
Total Aviation Support Facilities - 1,252,000 1,252,000
Passenger Terminal Facilities
39. Central Plant Expansion 1,860,000 1,860,000
40. Electrical Distribution System 66,000 66,000
41. FIS 3rd Floor Lounge Build-Out 586,000 586,000
42. Master Plan Miscellaneous Precursor 4,122,000 372,000 4,494,000
Projects
43. North Concourse Building 12,672,000 21,022,000 33,694,000
44, Tenant Plan Review 125,000 125,000
45. Terminal Area Improvement, Phase | 438,216,000 709,000 24,417,000 463,342,000
46. Terminal Area Improvement, Phase Il 23,643,000 23,643,000
47. Terminal Building Modifications 458,000 458,000
48. Terminal Elevator Repair 93,000 93,000
49. Utility Infrastructure 1,166,000 1,166,000
Total Passenger Terminal Facilities 12,672,000 490,095,000 2,343,000 24,417,000 529,527,000
Total Construction Projects 24,458,000 632,283,000 9,269,000 34,424,000 700,434,000
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Airport Capital Program

2008-2012 Adopted Capital Improvement Program
2007-2008 Use of Funds by Funding Source

Non-Construction

50.
51.

Principal and Interest Payments
Advanced Planning

Computerized Maintenance
Management System

(520)

Airport Capital
Improvement Fund

(526)

Airport Revenue Bond
Improvement Fund

(527)

Airport Renewal &
Replacement Fund

(529)

Airport Passenger Facility
Charge Fund

Total

Contributions, Loans and Transfers to

Total Contributions, Loans and Transfers

Transfer to Airport Revenue Fund (521)

Total Non-Construction

Ending Fund Balance

TOTAL USE OF FUNDS

500,000 500,000

638,000 638,000

839,000 839,000

500,000 1,477,000 1,977,000

10,556,000 10,556,000
10,556,000 10,556,000
10,556,000 500,000 1,477,000 12,533,000
13,194,686 389,618,911 1,660,174 52,872,712 457,346,483
48,208,686 1,022,401,911 12,406,174 87,296,712 1,170,313,483




Airport Capital Program

2008-2012 Adopted Capital Improvement Program
Detail of Capital Projects

1. ACM Demolition

CSA: Transportation & Aviation Services Initial Start Date: 1st Qtr. 2008
CSA Outcome: Provide a Transportation System that Enhances Revised Start Date:
Community Livability Initial Completion Date: 4th Qtr. 2009

Department: Airport ) .

. Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project funds the design, demolition, and site restoration of the ACM Aviation leasehold for

future Airport development. Clearance of the site is part of the approved Airport Master Plan. If the
ACM Aviation site is needed for reuse, an amendment to the Master Plan will be brought forward for
Council approval at the time of the construction award.

Justification: The ACM Aviation leasehold currently conflicts with future roadway alignments. In order to allow for
construction of the roadway, the ACM property must be reconfigured.

EXPENDITURE SCHEDULE (000'S)

Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project
Cost Elements

Years Appn. Estimate Total 5-Year Total
Development 28 28 28
Design 42 38 80 80
Bid & Award 4 4 4
Construction 658 97 755 755
Program Management 39 19 58 58
TOTAL 70 739 116 925 925
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 70 739 116 925 925
Replacement Fund

TOTAL 70 739 116 925 925

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2007-2008 Redevelopment Area: N/A
Initial Project Budget: $925,000 SNI Area: N/A
Appn. #: 6002 USGBC LEED: N/A

V - 953



Airport Capital Program

2008-2012 Adopted Capital Improvement Program

Detail of Capital Projects

CSA:

CSA Outcome:
Department: Airport
Council District: 3
Location:

Description:

2. Airfield Improvements

Transportation & Aviation Services
Provide Safe and Secure Transportation Systems

Initial Start Date:

Revised Start Date:
Initial Completion Date:

Revised Completion Date:

Norman Y. Mineta San José International Airport

Ongoing

Ongoing

This allocation funds the design and construction of various improvements to correct deficiencies

identified by the Federal Aviation Administration's (FAA) certification inspector or the FAA's Runway
Safety Action Team (RSAT).

Justification:

This allocation is needed to complete modifications to Airport facilities pursuant to FAA requirements.

EXPENDITURE SCHEDULE (000'S)

Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project
Cost Elements .
Years Appn. Estimate Total 5-Year Total
Development 25 25
Design 80 80
Bid & Award 1 1
Construction 415 614 208 217 226 236 1,501
Program Management 38 13 39 14 14 14 14 95
TOTAL 559 119 653 222 231 240 250 1,596

FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 559 119 653 222 231 240 250 1,596
Replacement Fund
TOTAL 559 119 653 222 231 240 250 1,596

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:

This project was previously titled Part 139 Compliance Projects. Project schedule dates and selected budget information
are not provided due to the ongoing nature of this project. This project has been converted to ongoing to ensure that
sufficient funding is in place every year to correct any deficiencies found by the FAA.

FY Initiated: Ongoing
Initial Project Budget:
Appn. #: 5072

Redevelopment Area:

SNI Area:

USGBC LEED:

N/A

N/A
N/A



Airport Capital Program

2008-2012 Adopted Capital Improvement Program
Detail of Capital Projects

3. Airfield Lighting Control and Taxiway V Lighting System

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2007
CSA Outcome: Provide Safe and Secure Transportation Systems Revised Start Date:

Department: Airport Initial Completion Date: 2nd Qtr. 2009
Council District: 3 Revised Completion Date:

Location: Norman Y. Mineta San José International Airport

Description: This project funds the replacement of the airfield lighting control system, which includes regulator

control boards, dedicated computers and software, and an industrial grade programmable logic
controller. It also includes the reconstruction of taxiway shoulders, replacement of failed conduit,
conductors, and lighting fixtures for Taxiway Victor.

Justification: The equipment is obsolete, not compatible with current technology, and replacement parts are
becoming unattainable.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Design 11 100 111 111
Bid & Award 3 5 8 8
Construction 186 970 1,156 1,156
TOTAL 200 1,075 1,275 1,275
FUNDING SOURCE SCHEDULE (000'S)

Airport Capital 866 866 866
Improvement Fund

Airport Renewal & 200 209 409 409
Replacement Fund

TOTAL 200 1,075 1,275 1,275

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2007-2008 Redevelopment Area: N/A
Initial Project Budget: $1,275,000 SNI Area: N/A
Appn. #: 6003 USGBC LEED: N/A

V - 955



Airport Capital Program

2008-2012 Adopted Capital Improvement Program
Detail of Capital Projects

4. Runway Guard Light Replacement

CSA: Transportation & Aviation Services Initial Start Date: 4th Qtr. 2006
CSA Outcome: Provide Safe and Secure Transportation Systems Revised Start Date:

Department: Airport Initial Completion Date: 4th Qtr. 2008
Council District: 3 Revised Completion Date:

Location: Norman Y. Mineta San José International Airport

Description: This project funds the design and replacement of the in-pavement runway guard lights.

Justification: This project improves operational safety and efficiency. The existing runway guard lights are difficult

to maintain, spare parts are difficult to obtain, and this project will replace the lamp-out monitoring
feature, which does not work.

EXPENDITURE SCHEDULE (000'S)

Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project
Cost Elements

Years Appn. Estimate Total 5-Year Total
Design 60 2 58 58 60
Bid & Award 7 7 7
Construction 439 439 439
Program Management 34 34 34
TOTAL 60 2 538 538 540
FUNDING SOURCE SCHEDULE (000'S)

Airport Capital 435 435 435
Improvement Fund

Airport Renewal & 60 2 103 103 105
Replacement Fund

TOTAL 60 2 538 538 540

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2006-2007 Redevelopment Area: N/A
Initial Project Budget: $540,000 SNI Area: N/A
Appn. #: 5758 USGBC LEED: N/A

V - 956
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2008-2012 Adopted Capital Improvement Program
Detail of Capital Projects

5. Taxiway Y Reconstruction

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2002
CSA Outcome: Provide Safe and Secure Transportation Systems Revised Start Date:

Department: Airport Initial Completion Date: 2nd Qtr. 2007
Council District: 3 Revised Completion Date: 4th Qtr. 2007
Location: Norman Y. Mineta San José International Airport

Description: This project funds the reconstruction of Taxiway Y, between Taxiways B and L, to design group IV

standards (Airport Master Plan Project A-29). It includes the reconstruction of the existing taxiway
and the strengthening of intersections at cross taxiways, including the widening of Taxiway L. This
project is envisioned to be a multi-phase project to accommodate the operational needs of the
Airport.

Justification: Taxiway Y is the primary north-south taxiway used by all air carriers to go from the terminal to the
runways. It was designed and built approximately 40 years ago and is at the end of its useful life.
The new taxiway will be built to current FAA standards and will provide very durable pavement
sufficient to support aircraft operations referenced in the Airport Master Plan.

EXPENDITURE SCHEDULE (000'S)

Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project
Cost Elements

Years Appn. Estimate Total 5-Year Total
Development 91 91
Design 1,946 1,946
Bid & Award 99 99
Construction 10,735 23,627 21,917 1,947 1,947 34,599
Program Management 1,252 1,133 1,133 2,385
TOTAL 14,123 24,760 23,050 1,947 1,947 39,120
FUNDING SOURCE SCHEDULE (000'S)

Airport Capital 10,385 2,471 1,406 147 147 11,938
Improvement Fund

Airport Renewal & 143 143
Replacement Fund

Airport Passenger 3,595 22,289 21,644 1,800 1,800 27,039
Facility Charge Fund

TOTAL 14,123 24,760 23,050 1,947 1,947 39,120

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

2004-2008 CIP - Increase of $6.1 million since the project budget established in the first year represented an estimate
only and was made prior to the completion of the feasibility study.

Notes:

FY Initiated: 2002-2003 Redevelopment Area: N/A
Initial Project Budget: $31,500,000 SNI Area: N/A
Appn. #: 4635 USGBC LEED: N/A

V- 957
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2008-2012 Adopted Capital Improvement Program
Detail of Capital Projects

6. Taxiway Z Alignment

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2004

CSA Outcome: Provide a Transportation System that Enhances Revised Start Date: 4th Qtr. 2004

Department: /CA\Iicr)Fr)norRunity Livability Initial Completion Date: 2nd Qtr. 2006
o Revised Completion Date: 4th Qtr. 2007

Council District: 3

Location: Norman Y Mineta San José International Airport

Description: This project funds the design and construction of the realignment of a portion of Taxiway Z, ten feet

to the west from Taxiway G to L. This project was completed in concert with the Taxiway Y
Reconstruction project (these two projects combined to make the Renzel Airfield Improvements
project).

Justification: Taxiway Z needs to be widened to allow larger aircraft parked at Terminal A to use this taxiway,
thereby improving operational flexibility.

EXPENDITURE SCHEDULE (000'S)

Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project
Cost Elements

Years Appn. Estimate Total 5-Year Total
Development 11 11
Design 287 287
Bid & Award 30 30
Construction 731 1,768 1,631 137 137 2,499
Program Management 133 74 74 207
TOTAL 1,192 1,842 1,705 137 137 3,034
FUNDING SOURCE SCHEDULE (000'S)

Airport Capital 1,082 1,281 1,180 101 101 2,363
Improvement Fund

Airport Renewal & 110 561 525 36 36 671
Replacement Fund

TOTAL 1,192 1,842 1,705 137 137 3,034

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

2007-2011 CIP - Decrease of $2.7 million to reflect the actual amount of the grant received, which was less than the
amount programmed in the 5-year CIP.

Notes:

FY Initiated: 2004-2005 Redevelopment Area: N/A
Initial Project Budget: $5,850,000 SNI Area: N/A
Appn. #: 5496 USGBC LEED: N/A

V - 958
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2008-2012 Adopted Capital Improvement Program
Detail of Capital Projects

7. West Side Airfield Reconstruction

CSA: Transportation & Aviation Services Initial Start Date: 4th Qtr. 2005
CSA Outcome: Provide Safe and Secure Transportation Systems Revised Start Date:

Department: Airport Initial Completion Date: 2nd Qtr. 2008
Council District: 3 Revised Completion Date: 2nd Qtr. 2010
Location: Norman Y. Mineta San José International Airport

Description: This project funds the design and construction of an asphalt overlay of approximately 121,000

square feet on portions of Taxiways V and C. Funding in 2009-2010 represents reconstruction of the
west side airfield to construct portions of the future Taxiway W extension. Timing of this work is
dependent on the implementation of cargo facilities on the west side of the Airport.

Justification: In order to support safe and efficient aircraft operations for fix based operators, reconstructive work is
required on several west side taxiways.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 5 87 87 92
Design 198 48 150 543 693 741
Bid & Award 11 11 100 100 111
Construction 2,000 2,000 17,033 19,033 19,033
Program Management 154 154 1,178 1,178 1,332
TOTAL 5 2,450 300 2,150 18,854 21,004 21,309
FUNDING SOURCE SCHEDULE (000'S)

Airport Revenue Bond 2,363 263 2,100 18,854 20,954 21,217
Improvement Fund

Airport Renewal & 5 87 37 50 50 92
Replacement Fund

TOTAL 5 2,450 300 2,150 18,854 21,004 21,309

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2005-2006 Redevelopment Area: N/A
Initial Project Budget: $21,312,000 SNI Area: N/A
Appn. #: 5254 USGBC LEED: N/A

V - 959
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2008-2012 Adopted Capital Improvement Program
Detail of Capital Projects

8. Clean-Up of Existing Fuel Farm

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2007
CSA Outcome: Provide a Transportation System that Enhances Revised Start Date:
Community Livability Initial Completion Date: 2nd Qtr. 2009

Department: Airport ) .

. Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project funds the clean up of the existing fuel farm as an interim step to the construction of the

new Fuel Farm to be completed by a third party.
Justification: This project is a necessary step prior to the construction of the new fuel storage facility.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 233 233 233
Design 508 373 881 881
Bid & Award 35 35 35
Construction 6,259 6,259 6,259
TOTAL 741 6,667 7,408 7,408
FUNDING SOURCE SCHEDULE (000'S)

Airport Revenue Bond 741 6,667 7,408 7,408
Improvement Fund

TOTAL 741 6,667 7,408 7,408

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
None

Notes:

The full amount of funding will be encumbered in 2008-2009, however the actual construction may not get completed by
the third party until the first half of 2009-2010.

FY Initiated: 2007-2008 Redevelopment Area: N/A
Initial Project Budget: $7,408,000 SNI Area: N/A
Appn. #: 6014 USGBC LEED: N/A

V - 960
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2008-2012 Adopted Capital Improvement Program
Detail of Capital Projects

9. Environmental Audit and Plans

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2007
CSA Outcome: Provide a Transportation System that Enhances Revised Start Date:
Community Livability Initial Completion Date: 2nd Qtr. 2008

Department: Airport ) .

. Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project funds the required updates of several environmental plans to ensure compliance with

state environmental regulations. Several plans will be updated, including: the Hazardous Materials
Management Plan (HMMP), the Spill Prevention Control and Countermeasure (SPCC) Plan, and the
Storm Water Pollution Prevention (SWPP) Plan.

Justification: All of these plans are required by statutes and regulations and implement mitigation measures
identified in the Enviromental Impact Report (EIR) for the Airport Master Plan.

EXPENDITURE SCHEDULE (000'S)

Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project
Cost Elements

Years Appn. Estimate Total 5-Year Total
Development 300 300 300
TOTAL 300 300 300
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 300 300 300
Replacement Fund

TOTAL 300 300 300

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
None

Notes:
This project was formerly titled Environmental Plans.

FY Initiated: 2007-2008 Redevelopment Area: N/A
Initial Project Budget: $300,000 SNI Area: N/A
Appn. #: 6005 USGBC LEED: N/A

V- 961
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2008-2012 Adopted Capital Improvement Program
Detail of Capital Projects

10. Fuel Farm Improvement and Clean-Up

CSA: Transportation & Aviation Services Initial Start Date: Ongoing
CSA Outcome: Provide a Transportation System that Enhances Revised Start Date:
Community Livability Initial Completion Date: Ongoing

Department: Airport ) .

. Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project provides for the monitoring of soil and ground water at the Airport's existing fuel farm in

order to meet local agency requirements.

Justification: This project is necessary to comply with requirements of the Regional Water Quality Control Board
and Santa Clara Valley Water District and to meet current fueling needs.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 192 120 72 72
TOTAL 192 120 72 72
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 192 120 72 72
Replacement Fund

TOTAL 192 120 72 72

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:

This expenditure has been ongoing and an allocation has been programmed each year until a new fuel farm can be
constructed. Project schedule dates and selected budget information are not provided due to the ongoing nature of this
project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 4033 USGBC LEED: N/A
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2008-2012 Adopted Capital Improvement Program
Detail of Capital Projects

11. Fuel Storage Tank Repairs

CSA: Transportation & Aviation Services Initial Start Date: Ongoing
CSA Outcome: Provide a Transportation System that Enhances Revised Start Date:
Community Livability Initial Completion Date: Ongoing

Department: Airport . .

. Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This allocation provides funding for on-call services to repair fuel storage tanks as needed.
Justification: The Airport owns and operates approximately 20 above-ground and four underground fuel storage

tanks. These tanks must be inspected and tested pursuant to various environmental laws and
regulations to demonstrate that they do not leak.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Construction 84 103 108 112 116 523
TOTAL 84 103 108 112 116 523
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 84 103 108 112 116 523
Replacement Fund

TOTAL 84 103 108 112 116 523

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 6006 USGBC LEED: N/A
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2008-2012 Adopted Capital Improvement Program
Detail of Capital Projects

12. New Fuel Storage Facility

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 1999

CSA Outcome: Provide a Transportation System that Enhances Revised Start Date: 3rd Qtr. 2004

Department: /CA\Iicr)Fr)norRunity Livability Initial Completion Date: 2nd Qtr. 2007
Lo Revised Completion Date: 4th Qtr. 2009

Council District: 3

Location: Norman Y. Mineta San José International Airport

Description: This project provides funding to manage the implementation of a new fuel storage/distribution facility.

This project will be constructed by a third party design-build effort.
Justification: This project is required to provide sufficient fuel storage to support projected airline operations.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 284 17 17 301
Construction 171 171 197 198 395 566
Program Management 14 14
TOTAL 298 188 188 197 198 395 881
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 298 188 188 197 198 395 881
Replacement Fund

TOTAL 298 188 188 197 198 395 881

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

2002-2006 CIP, 2003-2007 CIP, 2004-2008 CIP and 2005-2009 CIP - Decreases of $968,000 and $365,000, increase of
$3.3 million and decrease of $1.4 million respectively. All changes represent project scope changes driven by the airline
consortium that have caused total project budgets to fluctuate since project inception.

2006-2010 CIP - Decrease of $987,000 since the project's budget no longer includes funding provided by the consortium
of airlines.

Notes:

This project was previously titled "Fuel Farm Review", and then "New Fuel Farm Review" (retitled in the 2005-2009 CIP).
The initial start date corresponds to the original plan to have a consortium of airlines implement the project. The revised
start date reflects Airport's negotiations to coordinate the construction of this project by a third party.

FY Initiated: 1999-2000 Redevelopment Area: N/A
Initial Project Budget: $1,500,000 SNI Area: N/A
Appn. #: 4139 USGBC LEED: N/A
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Detail of Capital Projects

13. Noise Attenuation Testing - Category llI

CSA: Transportation & Aviation Services Initial Start Date: Ongoing
CSA Outcome: Provide a Transportation System that Enhances Revised Start Date:
C_ommunlty Livability Initial Completion Date: Ongoing

Department: Airport ) .

o . . Revised Completion Date:
Council District: City-wide
Location: Various
Description: This allocation provides funding to perform requested acoustical tests of dwellings in the projected

60 to 63.5 decibel Community Noise Equivalent Level (CNEL) noise contour area. If the interior
noise level of a residence within this area exceeds the 45 CNEL level identified by the California
Noise Standard, the Airport is required to provide acoustical treatment. Residences that are eligible
for treatment have been identified as the "Category Ill Treatment Area."

Justification: The City Municipal Code requires the Airport to offer acoustical testing for residences outside the
Category | and Il treatment areas, but within the projected 60 to 63.5 decibel CNEL noise contour.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 109 88 33 13 15 61
TOTAL 109 88 33 13 15 61
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 109 88 33 13 15 61
Replacement Fund

TOTAL 109 88 33 13 15 61

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:

This project was formerly titled "Noise Attenuation Testing - Category II/lll." The Airport's ongoing need to test homes
within the 60 to 63.5 decibel CNEL noise contour area is nearing completion, therefore this project's funding is
programmed only through 2009-2010. Project schedule dates and selected budget information are not provided due to
the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: Sp_artan/Keyes
Appn. #: 4136 Thl'rteen_th Street
University
Washington
USGBC LEED: N/A
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2008-2012 Adopted Capital Improvement Program

Detail of Capital Projects

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

14. Noise Attenuation Treatment - Category IB

Transportation & Aviation Services Initial Start Date: Ongoing

Provide a Transportation System that Enhances Revised Start Date:

/CA\:icr)Fr)norRunity Livability Initial Completion Date: Ongoing
. ) Revised Completion Date:

City-wide

Various

This allocation constructs noise attenuation improvements at various residential dwellings located
within the updated 65 decibel Community Noise Equivalent Level (CNEL) projected noise contour as
presented to Council on June 19, 2001. The 65 decibel CNEL is the accepted level of aircraft noise
for persons living within the vicinity of airports, identified by the California Noise Standard.
Residences that fall within this 65 CNEL boundary have been identified as the "Category IB
Expanded Treatment Area."

The Noise Attenuation Treatment Program is a mitigation measure required by the Airport Master
Plan Environmental Impact Report (EIR) and City Municipal Code.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Design 6,639 6,639
Bid & Award 150 150
Construction 24,871 18,241 8,754 8,754
Post Construction 203 203 365 365
TOTAL 31,863 25,233 9,119 9,119

FUNDING SOURCE SCHEDULE (000'S)

Airport Capital 17,298 9,798 1,500 1,500
Improvement Fund

Airport Passenger 14,565 15,435 7,619 7,619
Facility Charge Fund

TOTAL 31,863 25,233 9,119 9,119

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

N/A

Notes:

The Airport's ongoing need to treat homes that fall within the 65 CNEL projected noise contour area is nearing
completion, therefore this project's funding is programmed only through 2007-2008. Project schedule dates and selected
budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: Yes
Initial Project Budget: SNI Area: Market/Almaden
. Washington
A L H#: 4070
PPn USGBC LEED: N/A
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2008-2012 Adopted Capital Improvement Program

Detail of Capital Projects

CSA:
CSA Outcome:

Department:
Council District:
Location:

Description:

Justification:

15. Noise Attenuation Treatment - Category /1l

Transportation & Aviation Services Initial Start Date: Ongoing

Provide a Transportation System that Enhances Revised Start Date:

/CA\:icr)Fr)norRunity Livability Initial Completion Date: Ongoing
. ) Revised Completion Date:

City-wide

Various

This allocation provides for the construction of noise attenuation improvements at various residential
dwellings and schools within the projected 60 to 65 decibel Community Noise Equivalent Level
(CNEL) area. Pursuant to the Airport Master Plan Supplemental Environmental Impact Report (EIR),
residences within the projected 63.5 to 65 CNEL are generally eligible for accoustical treatment (Cat.
1), and residences within the projected 60 to 63.5 CNEL can request testing (Cat. Ill). The California
State Noise Standard requires that the Aiport reduce non-compatible land use if the interior noise
level exceeds the 45 CNEL.

The Noise Attenuation Category Il program is a required Airport Master Plan EIR mitigation measure.
The Category Il program is required by the City Municipal Code.

EXPENDITURE SCHEDULE (000'S)

Cost Elements

Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Design 104 103 4 1 1 6
Bid & Award 4 8 2 2 12
Construction 420 539 80 77 696
Post Construction 14 37 18 20 75
TOTAL 542 103 588 101 100 789

FUNDING SOURCE SCHEDULE (000'S)

Airport Passenger 542 103 588 101 100 789
Facility Charge Fund
TOTAL 542 103 588 101 100 789

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

N/A

Notes:

The Airport's ongoing need to treat homes that fall within the 60 to 65 decibel CNEL area is nearing completion, therefore
this project's funding is programmed only through 2009-2010. Project schedule dates and selected budget information
are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: Yes
Initial Project Budget: SNI Area: Spartan/Keyes
. Thirteenth Street
L 6859 . ;
Appn. # University
Washington
USGBC LEED: N/A

V- 967



Airport Capital Program
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Detail of Capital Projects

16. Noise Monitoring Units

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2004

CSA Outcome: Provide a Transportation System that Enhances Revised Start Date:

Department: /CA\Iicr)Fr)norRunity Livability Initial Completion Date: 2nd Qtr. 2007
Lo . . Revised Completion Date: 4th Qtr. 2007

Council District: City-wide

Location: Various

Description: Remote monitoring site upgrades are required for the 15 sites with remote noise monitoring devices

as well as the four spare devices currently in use.

Justification: The replacement of remote monitoring units with new Environmental Monitoring Units (EMU) takes
advantage of upgraded transmission technology, advanced noise metrics, and seamlessly interfaces
with the new PC-version noise monitoring system.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Equipment 81 1,656 914 742 742 1,737
TOTAL 81 1,656 914 742 742 1,737
FUNDING SOURCE SCHEDULE (000'S)

Airport Capital 1,400 683 717 717 1,400
Improvement Fund

Airport Renewal & 81 256 231 25 25 337
Replacement Fund

TOTAL 81 1,656 914 742 742 1,737

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

2006-2010 CIP - Decrease of $270,000 since, when the project was initially programmed, project cost estimates were
derived based primarily on grant funding and local share match assumptions. Project costs were revised once grant
funding eligibility had been determined.

2007-2011 CIP - Increase of $1.6 million to reflect the successful attainment of grant funding for this project.

Notes:
FY Initiated: 2004-2005 Redevelopment Area: Yes
Initial Project Budget: $400,000 SNI Area: Burbank/Del Monte
. Delmas Park
L # 5675
Appn. # Greater Gardner
Market/Almaden
University
Washington
USGBC LEED: N/A
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2008-2012 Adopted Capital Improvement Program
Detail of Capital Projects

17. Airport Rescue and Fire Fighting Facility Feasibility

CSA: Transportation & Aviation Services Initial Start Date: 1st Qtr. 2007
CSA Outcome: Preserve and Improve Transportation Assets and Revised Start Date:
F?‘C"'“es Initial Completion Date: 4th Qtr. 2007

Department: Airport ) .

. Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: In order to receive grant funding from the Federal Aviation Administration (FAA) for design and

construction of the Airport Rescue and Fire Fighting Facility, this project funds feasibility efforts.

Justification: The feasibility effort must be completed and a clear scope and cost estimate provided to the FAA so
that the Airport may be eligible to receive funding to complete the design and construction of this
project.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 30 5 25 25 30
TOTAL 30 5 25 25 30
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 30 5 25 25 30
Replacement Fund

TOTAL 30 5 25 25 30

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2006-2007 Redevelopment Area: N/A
Initial Project Budget: $30,000 SNI Area: N/A
Appn. #: 5871 USGBC LEED: N/A
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2008-2012 Adopted Capital Improvement Program
Detail of Capital Projects

18. Airport Rescue and Fire Fighting Facility Upgrade

CSA: Transportation & Aviation Services Initial Start Date: 1st Qtr. 2007
CSA Outcome: Preserve and Improve Transportation Assets and Revised Start Date:
F?‘C"'“es Initial Completion Date: 2nd Qtr. 2009

Department: Airport ) )

o Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project provides funding for the design and construction of an upgraded Aircraft Rescue and

Fire Fighting (ARFF) facility on the east side of the Airport. The configuration/size of the upgraded
facility will be determined in the feasibility phase of this project.

Justification: This project is required to provide additional space for emergency response equipment, materials,
and personnel needed to support Airport operations.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 262 262 262 262
Design 773 1,037 1,037 1,037
Bid & Award 49 49 49
Construction 8,115 241 8,356 8,356
Program Management 323 323 646 646
TOTAL 1,035 9,786 564 10,350 10,350
FUNDING SOURCE SCHEDULE (000'S)

Airport Capital 834 7,886 455 8,341 8,341
Improvement Fund

Airport Revenue Bond 201 1,900 109 2,009 2,009
Improvement Fund

TOTAL 1,035 9,786 564 10,350 10,350

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2006-2007 Redevelopment Area: N/A
Initial Project Budget: $10,350,000 SNI Area: N/A
Appn. #: 5371 USGBC LEED: N/A
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Airport Capital Program

2008-2012 Adopted Capital Improvement Program
Detail of Capital Projects

19. Airport Technology Services

CSA: Transportation & Aviation Services Initial Start Date: Ongoing
CSA Outcome: Preserve and Improve Transportation Assets and Revised Start Date:
F?‘C"'“es Initial Completion Date: Ongoing

Department: Airport ) .

. Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This allocation provides funding for the acquisition of technology equipment, including server

replacement, desktop replacement, radio replacement, and a finger printing system.

Justification: Acquisition of new and replacement of broken equipment is necessary for the effective day-to-day
operation of the Airport. In the past, Airport Technology equipment was combined with Airport
general operating equipment. By creating a new appropriation, the Airport Technology Services
equipment will be separated from the Airport general equipment.

EXPENDITURE SCHEDULE (000'S)

Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project
Cost Elements

Years Appn. Estimate Total 5-Year Total
Equipment 392 697 576 2,247 398 4,310
TOTAL 392 697 576 2,247 398 4,310
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 392 697 576 2,247 398 4,310
Replacement Fund

TOTAL 392 697 576 2,247 398 4,310

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 6004 USGBC LEED: N/A
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Detail of Capital Projects

20. Belly-Freight Facility

CSA: Transportation & Aviation Services Initial Start Date: 1st Qtr. 2008
CSA Outcome: Provide a Transportation System that Enhances Revised Start Date:
C_ommunlty Livability Initial Completion Date: 2nd Qtr. 2010

Department: Airport ) )

o Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project funds the design and construction of a new airline belly freight facility on the east side of

the Airport. The exact location will be determined as part of the feasibility effort. An amendment to
the Airport Master Plan, if needed for the selected location, will be brought forward for Council
approval at the time of construction award.

Justification: The existing belly freight facility impacts both the construction of Terminal B and the ultimate
roadway configuration. A replacement facility is required to be located away from the Terminal area.

EXPENDITURE SCHEDULE (000'S)

Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project
Cost Elements

Years Appn. Estimate Total 5-Year Total
Development 442 442 442
Design 787 445 1,232 1,232
Bid & Award 66 66 66
Construction 6,157 5,264 11,421 11,421
Program Management 175 351 351 877 877
TOTAL 1,404 7,019 5,615 14,038 14,038
FUNDING SOURCE SCHEDULE (000'S)

Airport Revenue Bond 1,404 7,019 5,615 14,038 14,038
Improvement Fund

TOTAL 1,404 7,019 5,615 14,038 14,038

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2007-2008 Redevelopment Area: N/A
Initial Project Budget: $14,038,000 SNI Area: N/A
Appn. #: 6011 USGBC LEED: N/A
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2008-2012 Adopted Capital Improvement Program
Detail of Capital Projects

21. Equipment, Operating

CSA: Transportation & Aviation Services Initial Start Date: Ongoing

CSA Outcome: Preserve and Improve Transportation Assets and Revised Start Date:
F?‘C"'“es Initial Completion Date: Ongoing

Department: Airport ) .

. Revised Completion Date:

Council District: 3

Location: Norman Y. Mineta San José International Airport

Description: This allocation provides funding for the acquisition of Airport operating equipment.

Justification: Acquisition of new and replacement equipment is necessary for the effective day-to-day operation of
the Airport.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Equipment 873 436 537 537
TOTAL 873 436 537 537
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 873 436 537 537
Replacement Fund

TOTAL 873 436 537 537

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:

Funding in the out years for this ongoing allocation has not yet been identified. There are, however, no current unmet
operating equipment needs, and funding will be programmed based on projected need. Project schedule dates and
selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 4005 USGBC LEED: N/A
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Detail of Capital Projects

22. Facilities Maintenance Equipment

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2006
CSA Outcome: Preserve and Improve Transportation Assets and Revised Start Date:
F?‘C"'“es Initial Completion Date: 2nd Qtr. 2008

Department: Airport ) .

. Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project funds the purchase of capital equipment, including a paint and rubber evacuation

vehicle, for the Airport Facilities division.

Justification: Acquisition of new and replacement equipment is necessary for the effective day-to-day operation of
the Airport.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Equipment 290 290 360 360 650
TOTAL 290 290 360 360 650
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 290 290 360 360 650
Replacement Fund

TOTAL 290 290 360 360 650

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
2008-2012 CIP - Increase of $321,000 for the purchase of a paint removal truck.

Notes:

FY Initiated: 2006-2007 Redevelopment Area: N/A
Initial Project Budget: $329,000 SNI Area: N/A
Appn. #: 5399 USGBC LEED: N/A
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2008-2012 Adopted Capital Improvement Program
Detail of Capital Projects

23. Fire Truck

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2006
CSA Outcome: Provide Safe and Secure Transportation Systems Revised Start Date:

Department: Airport Initial Completion Date: 2nd Qtr. 2007
Council District: 3 Revised Completion Date: 4th Qtr. 2007
Location: Norman Y. Mineta San José International Airport

Description: This project provides for the acquisition of one Aircraft Rescue and Fire Fighting (ARFF) vehicle

which will replace one that has reached the end of its useful life.

Justification: The Federal Aviation Administration (FAA) has documented that one of the Airport's ARFF vehicles
was procured in 1988 and is older than the vehicle's useful life of 15 years. The FAA strongly
encouraged the Airport to consider replacement of that vehicle.

EXPENDITURE SCHEDULE (000'S)

Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project
Cost Elements

Years Appn. Estimate Total 5-Year Total
Equipment 1,241 1,241 1,241 1,241
TOTAL 1,241 1,241 1,241 1,241
FUNDING SOURCE SCHEDULE (000'S)

Airport Capital 1,000 1,000 1,000 1,000
Improvement Fund

Airport Renewal & 241 241 241 241
Replacement Fund

TOTAL 1,241 1,241 1,241 1,241

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2006-2007 Redevelopment Area: N/A
Initial Project Budget: $1,241,000 SNI Area: N/A
Appn. #: 4703 USGBC LEED: N/A
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2008-2012 Adopted Capital Improvement Program
Detail of Capital Projects

24. HVAC Repairs and Monitoring

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2006

CSA Outcome: Preserve and Improve Transportation Assets and Revised Start Date:

Department: iﬁ;icl)i:ites Initial Completion Date: 2nd Qtr. 2007
o Revised Completion Date: 2nd Qtr. 2008

Council District: 3

Location: Norman Y. Mineta San José International Airport

Description: This project funds repairs to the heating, ventilation, and air conditioning (HVAC) system along with

software to monitor the usage of the terminal chillers.

Justification: The HVAC system for the terminals is in need of repairs. The software purchase will allow staff to
isolate consumption on the chillers and potentially reduce consumption, saving money while
considering the comfort of the passengers.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Construction 67 27 40 40 67
TOTAL 67 27 40 40 67
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 67 27 40 40 67
Replacement Fund

TOTAL 67 27 40 40 67

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2006-2007 Redevelopment Area: N/A
Initial Project Budget: $67,000 SNI Area: N/A
Appn. #: 5438 USGBC LEED: N/A
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25. International Garbage Sterilization

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2007
CSA Outcome: Provide Safe and Secure Transportation Systems Revised Start Date:

Department: Airport Initial Completion Date: 2nd Qtr. 2008
Council District: 3 Revised Completion Date:

Location: Norman Y. Mineta San José International Airport

Description: This project funds the purchase and installation of a garbage sterilization system.

Justification: Airlines are required to sterilize the garbage from all international flights. This process, formerly

managed by an outside vendor, will enable the Airport to directly sterilize garbage from international
flights on site.

EXPENDITURE SCHEDULE (000'S)

Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project
Cost Elements

Years Appn. Estimate Total 5-Year Total
Construction 450 450 450
TOTAL 450 450 450
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 450 450 450
Replacement Fund

TOTAL 450 450 450

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2007-2008 Redevelopment Area: N/A
Initial Project Budget: $450,000 SNI Area: N/A
Appn. #: 6007 USGBC LEED: N/A
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2008-2012 Adopted Capital Improvement Program
Detail of Capital Projects

26. Land Improvements

CSA: Transportation & Aviation Services Initial Start Date: Ongoing
CSA Outcome: Preserve and Improve Transportation Assets and Revised Start Date:
F?‘C"'“es Initial Completion Date: Ongoing

Department: Airport ) .

. Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This allocation funds minor land improvements, including utility extension, curbs, gutters, driveways,

and site improvement projects.

Justification: Ongoing land improvements of this kind are necessary to maintain both the integrity and operational
capability of Airport property.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development
Design
Bid & Award 5 5 11 6 12 39
Construction 218 178 280 99 314 107 339 1,139
Program Management
TOTAL 218 178 285 104 325 113 351 1,178
FUNDING SOURCE SCHEDULE (000'S)
Airport Renewal & 218 178 285 104 325 113 351 1,178
Replacement Fund
TOTAL 218 178 285 104 325 113 351 1,178
ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 4004 USGBC LEED: N/A
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Airport Capital Program

2008-2012 Adopted Capital Improvement Program
Detail of Capital Projects

27. Public Art
CSA: Transportation & Aviation Services Initial Start Date: Multi-phase
CSA Outcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date:
Experience Initial Completion Date: Multi-phase

Department: Airport ) )

o Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This allocation provides funding for public art associated with Airport capital construction projects.
Justification: This allocation is required by the City's Public Art ordinance.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Public Art 496 1,643 793 1,682 1,073 1,007 490 377 4,629 5,918
TOTAL 496 1,643 793 1,682 1,073 1,007 490 377 4,629 5,918
FUNDING SOURCE SCHEDULE (000'S)

Airport Revenue Bond 832 857 170 168 2,027 2,027
Improvement Fund

Airport Renewal & 496 1,643 793 850 216 1,007 320 209 2,602 3,891
Replacement Fund

TOTAL 496 1,643 793 1,682 1,073 1,007 490 377 4,629 5,918

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

2004-2008 CIP and 2005-2009 CIP - Increase of $14.2 million and decrease of $10.9 million respectively. Both changes
represent only an estimate of those potential projects implementing public art at Airport facilities based on the size of the
eligible construction budget. Costs have now been more closely aligned with the forthcoming projects.

2007-2011 CIP - Increase of $2.2 million to reflect the addition of the Terminal Area Improvement, Phase | project.

Notes:

FY Initiated: 2000-2001 Redevelopment Area: N/A
Initial Project Budget: $443,000 SNI Area: N/A
Appn. #: 5953 USGBC LEED: N/A
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2008-2012 Adopted Capital Improvement Program
Detail of Capital Projects

28. Sign Shop Safety and Ventilation

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2007
CSA Outcome: Provide Safe and Secure Transportation Systems Revised Start Date:

Department: Airport Initial Completion Date: 2nd Qtr. 2008
Council District: 3 Revised Completion Date:

Location: Norman Y. Mineta San José International Airport

Description: This project provides ventilation to the signage production room where signs are made using

hazardous solvents, paints, and thinners.
Justification: A properly ventilated room is needed in the sign shop for health and safety reasons.

EXPENDITURE SCHEDULE (000'S)

Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project
Cost Elements

Years Appn. Estimate Total 5-Year Total
Design 12 12 12
Bid & Award 1 1 1
Construction 37 37 37
TOTAL 50 50 50
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 50 50 50
Replacement Fund

TOTAL 50 50 50

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2007-2008 Redevelopment Area: N/A
Initial Project Budget: $50,000 SNI Area: N/A
Appn. #: 6008 USGBC LEED: N/A
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Detail of Capital Projects

29. Signhage Design and Production

CSA: Transportation & Aviation Services Initial Start Date: Ongoing
CSA Outcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date:
E_xperlence Initial Completion Date: Ongoing

Department: Airport ) .

. Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This allocation provides funding for the fabrication and installation of terminal and roadway signs -

typically replacement, modifications, and new sign installation.
Justification: This allocation improves the aesthetics and customer service experience at Airport facilities.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Construction 255 255 300 271 282 293 305 1,451
TOTAL 255 255 300 271 282 293 305 1,451
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 255 255 300 271 282 293 305 1,451
Replacement Fund

TOTAL 255 255 300 271 282 293 305 1,451

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:

This project combines two appropriations, formerly Signage Design and Sign Production Vendor, into the Signage Design
and Production appropriation. Project schedule dates and selected budget information are not provided due to the
ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 4709 USGBC LEED: N/A
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2008-2012 Adopted Capital Improvement Program
Detail of Capital Projects

30. Warehouse Building Maintenance

CSA: Transportation & Aviation Services Initial Start Date: 1st Qtr. 2006
CSA Outcome: Preserve and Improve Transportation Assets and Revised Start Date:
F?‘C"'“es Initial Completion Date: 2nd Qtr. 2008

Department: Airport ) )

o Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project provides funding for the identification, design, and construction of improvements to the

maintenance buildings on the southeast corner of the Airport at 1253, 1277, and 1311 Airport
Boulevard. These buildings house maintenance equipment and supplies.

Justification: This project corrects any code-related deficiency or deferred maintenance item and constructs minor
aesthetic improvements depending on available funding.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 2 50 10 40 40 52
Design 60 96 96 96
Bid & Award 5 5 5
Construction 898 898 898
Program Management 23 23 47 47 70
TOTAL 2 133 33 1,086 1,086 1,121
FUNDING SOURCE SCHEDULE (000'S)

Airport Revenue Bond 110 10 1,086 1,086 1,096
Improvement Fund

Airport Renewal & 2 23 23 25
Replacement Fund

TOTAL 2 133 33 1,086 1,086 1,121

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
None

Notes:

This project contains the SE Hangar Maintenance project that was established in the 2005-2006 Mid-Year Budget
Review.

FY Initiated: 2005-2006 Redevelopment Area: N/A
Initial Project Budget: $1,121,000 SNI Area: N/A
Appn. #: 5279 USGBC LEED: N/A
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Detail of Capital Projects

31. Consolidated Rental Car Facility

CSA: Transportation & Aviation Services Initial Start Date: 4th Qtr. 1998
CSA Outcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date:
E_xpenence Initial Completion Date: 3rd Qtr. 2011

Department: Airport ) )

o Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project provides funding for the design and construction of a multi-level consolidated rental car

facility, including ready/return parking and a quick turn-around facility for washing, fueling, and minor
servicing of rental cars.

Justification: This project is required to provide additional capacity and improved customer service for the large
percentage of passengers who rent cars at the Airport.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total

Development 3,416 5,066 5,066 706 706 9,188
Design 7,233 4,433 7,157 7,157 11,590
Bid & Award 548 548 548
Construction 98,610 2,000 1,000 101,610 101,610
Program Management 18 1,458 1,458 6,561 6,561 8,037
Airport Program 945 945 945
Reserve

TOTAL 3,434 14,702 11,902 113,582 2,000 1,000 116,582 131,918

FUNDING SOURCE SCHEDULE (000'S)

Airport Revenue Bond 3,434 14,702 11,902 113,582 2,000 1,000 116,582 131,918
Improvement Fund

TOTAL 3,434 14,702 11,902 113,582 2,000 1,000 116,582 131,918

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

2007-2011 CIP - Decrease of $23.9 million since this project was rescoped to coincide with the rephased Airport Master
Plan approved by Council in November 2005. As a result, the total project costs were decreased to $131.9 million.

Notes:

This project's design efforts were formerly programmed as a project titled Rental Car Garage and this project's
construction was a combination of several projects titled Public Parking Garage and Central Garage Phases 1 through 3.
Since this project's scope has changed and now combines several projects into one due to the rephased Airport Master
Plan, the total cost of the project is also quite different. All identified funding for this project has been front-loaded.
Unused funding will get rebudgeted until the project's completion. The Airport will use best practices, given the use and
program constraints of the structure, when applying Green Building principles during the construction of this facility.

FY Initiated: 1998-1999 Redevelopment Area: N/A
Initial Project Budget: $155,795,000 SNI Area: N/A
Appn. #: 4164 USGBC LEED: Other
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2008-2012 Adopted Capital Improvement Program
Detail of Capital Projects

32. FMC Site Reuse Preparation

CSA: Transportation & Aviation Services Initial Start Date: 1st Qtr. 2005
CSA Outcome: Provide a Transportation System that Enhances Revised Start Date:
C_ommunlty Livability Initial Completion Date: 4th Qtr. 2007

Department: Airport ) )

o Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project provides funding to demolish the existing structures on the 52-acre Airport leasehold and

design and construct grading, paving, and utility service improvements for interim relocation of rental
car and employee parking facilities and Airport construction staging.

Justification: This project is necessary to facilitate the relocation of planned uses to this site, including the rental
car lot and the employee parking lot. Interim reuse of the site will provide expanded Airport facilities,
support the City's purchase of the property, and facilitate construction of various Master Plan
projects.

EXPENDITURE SCHEDULE (000'S)

Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project
Cost Elements

Years Appn. Estimate Total 5-Year Total

Development 474 961 961 961 1,435
Design 259 1,019 1,019 1,019 1,278
Bid & Award 7 105 105 105 112
Construction 1,235 10,194 10,194 10,194 11,429
Post Construction 341 341 341 341
Program Management 710 187 187 187 897
Airport Program 1,545 1,352 193 193 1,545
Reserve

TOTAL 2,685 14,352 1,352 13,000 13,000 17,037

FUNDING SOURCE SCHEDULE (000'S)

Airport Revenue Bond 2,685 14,352 1,352 13,000 13,000 17,037
Improvement Fund

TOTAL 2,685 14,352 1,352 13,000 13,000 17,037

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2004-2005 Redevelopment Area: N/A
Initial Project Budget: $17,000,000 SNI Area: N/A
Appn. #: 6953 USGBC LEED: N/A
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2008-2012 Adopted Capital Improvement Program
Detail of Capital Projects

33. Public Parking Garage

CSA: Transportation & Aviation Services Initial Start Date: 4th Qtr. 2005

CSA Outcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date:
E_xpenence Initial Completion Date: 4th Qtr. 2010

Department: Airport ) .

. Revised Completion Date:

Council District: 3

Location: Norman Y. Mineta San José International Airport

Description: Current funding for this project provides for the design of a 1,500 space public parking garage,
integral to the completion of the rental car garage. Construction needs for this project are still being
evaluated.

Justification: This project (Master Plan project #T4) is required to provide additional public parking capacity and

improved customer service for passengers at the airport.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 133 3,557 1,662 1,895 1,895 3,690
Design 5,630 5,630 5,630 5,630
Program Management 16 1,483 1,483 1,499
Airport Program 32 32 32
Reserve
TOTAL 149 10,702 3,177 7,525 7,525 10,851
FUNDING SOURCE SCHEDULE (000'S)
Airport Revenue Bond 10,501 2,976 7,525 7,525 10,501
Improvement Fund
Airport Renewal & 149 201 201 350
Replacement Fund
TOTAL 149 10,702 3,177 7,525 7,525 10,851
ANNUAL OPERATING BUDGET IMPACT (000'S)
Maintenance 825 866 910
TOTAL 825 866 910

Major Changes in Project Cost:

2008-2012 CIP - Decrease of $74.1 million. Due to the continued high escalation cost in the construction market, the
design-builder has recommended that the construction of the Public Parking Garage be deferred until such time that the
true impacts of escalation can be determined. Therefore the out-year funding for this project has been reduced. It has
been agreed upon by the rental car agencies that the first floor of the Rental Car Garage be built for use of public parking.

Notes:

The Airport will use best practices, given the use and program constraints of the structure, when applying green building
principles during the construction of this facility.

FY Initiated: 2005-2006 Redevelopment Area: N/A
Initial Project Budget: $84,932,000 SNI Area: N/A
Appn. #: 5246 USGBC LEED: Other
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Detail of Capital Projects

34. Refurbish/Replacement of Parking Cashier Booths

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2006
CSA Outcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date:
E_xperlence Initial Completion Date: 2nd Qtr. 2009

Department: Airport ) .

. Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project provides funding for the refurbishment, where possible, of existing parking cashier

booths located in the Airport's parking facilities and provides for booth replacements where
refurbishment is determined not to be feasible.

Justification: Repairs on existing booths are becoming more frequent. There are numerous problems with booths
leaking, windows not opening, and air conditioning/heating not working.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Construction 200 155 149 114 263 418
TOTAL 200 155 149 114 263 418
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 200 155 149 114 263 418
Replacement Fund

TOTAL 200 155 149 114 263 418

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2006-2007 Redevelopment Area: N/A
Initial Project Budget: $413,000 SNI Area: N/A
Appn. #: 5453 USGBC LEED: N/A
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2008-2012 Adopted Capital Improvement Program
Detail of Capital Projects

35. Refurbish/Replacement of Shuttle Bus Shelters

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2006
CSA Outcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date:
E_xpenence Initial Completion Date: 2nd Qtr. 2009

Department: Airport ) .

. Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project provides funding for the refurbishment, where possible, of existing shuttle bus shelters

located in the Airport's parking facilities and provides for shelter replacements where refurbishment is
determined not to be feasible.

Justification: The current bus shelters are in need of repair. Roofs leak, the plexiglass has become aged and
hazy, and the shelters do not portray an appealing image. Once shelters have been repaired, Airport
customers will be better protected from the weather elements.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Construction 79 162 76 238 238
TOTAL 79 162 76 238 238
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 79 162 76 238 238
Replacement Fund

TOTAL 79 162 76 238 238

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2006-2007 Redevelopment Area: N/A
Initial Project Budget: $235,000 SNI Area: N/A
Appn. #: 5454 USGBC LEED: N/A
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Detail of Capital Projects

36. Gate A1-C Relocation

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2003
CSA Outcome: Provide Safe and Secure Transportation Systems Revised Start Date:

Department: Airport Initial Completion Date: 1st Qtr. 2004
Council District: 3 Revised Completion Date: 2nd Qtr. 2008
Location: Norman Y. Mineta San José International Airport

Description: This project provides funding to relocate Gate A1-C at the Interim Federal Inspection Service Facility

to provide for the construction of the North Concourse Building.
Justification: This project is required for the implementation of the Federal Security Response Program (FSRP).

EXPENDITURE SCHEDULE (000'S)

Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project
Cost Elements

Years Appn. Estimate Total 5-Year Total
Development 30 30
Design 195 195
Bid & Award 29 29
Construction 1,043 1,043
Post Construction 13 30 12 18 18 43
Program Management 95 95
TOTAL 1,405 30 12 18 18 1,435
FUNDING SOURCE SCHEDULE (000'S)

Airport Revenue Bond 1,405 30 12 18 18 1,435
Improvement Fund

TOTAL 1,405 30 12 18 18 1,435

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

2006-2010 CIP - Decrease of $501,000 since a portion of funding, as the result of project savings, was redistributed to the
North Concourse Site Facility Relocation appropriation.

Notes:

FY Initiated: 2003-2004 Redevelopment Area: N/A
Initial Project Budget: $2,147,000 SNI Area: N/A
Appn. #: 4655 USGBC LEED: N/A
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Detail of Capital Projects

37. AVI System Replacement

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2006

CSA Outcome: Preserve and Improve Transportation Assets and Revised Start Date:

Department: iﬁ;icl)i:ites Initial Completion Date: 2nd Qtr. 2007
o Revised Completion Date: 2nd Qtr. 2008

Council District: 3

Location: Norman Y. Mineta San José International Airport

Description: This project funds the purchase or lease of new hardware and software that will be used for the

purpose of tracking, auditing, and invoicing revenue generated from ground transportation activities
at the Airport including taxi cab, door-to-door shuttle, off-airport rental car shuttle, and Airport shuttle
buses.

Justification: The current Automated Vehicle Identification (AVI) system purchased in 1994 is difficult and arduous
to maintain and reporting systems are no longer reliable. The AVI program provides data on parking,
ground transportation, road use and access, and, as a result, is a critical revenue collection system.

EXPENDITURE SCHEDULE (000'S)

Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project
Cost Elements

Years Appn. Estimate Total 5-Year Total
Equipment 788 788 788 788
TOTAL 788 788 788 788
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 788 788 788 788
Replacement Fund

TOTAL 788 788 788 788

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2006-2007 Redevelopment Area: N/A
Initial Project Budget: $788,000 SNI Area: N/A
Appn. #: 5386 USGBC LEED: N/A
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38. Pavement Maintenance

CSA: Transportation & Aviation Services Initial Start Date: Ongoing
CSA Outcome: Provide Safe and Secure Transportation Systems Revised Start Date:

Department: Airport Initial Completion Date: Ongoing
Council District: 3 Revised Completion Date:

Location: Norman Y. Mineta San José International Airport

Description: This allocation funds the reconstruction of asphalt and concrete pavement and joint sealing at

various locations throughout the Airport to meet airfield and roadway safety requirements.

Justification: Ongoing maintenance of existing pavement is required to meet mandated airfield and roadway safety
requirements.

EXPENDITURE SCHEDULE (000'S)

Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project
Cost Elements

Years Appn. Estimate Total 5-Year Total
Development
Design
Bid & Award
Construction 870 755 464 464
Equipment
TOTAL 870 755 464 464
FUNDING SOURCE SCHEDULE (000'S)
Airport Renewal & 870 755 464 464
Replacement Fund
TOTAL 870 755 464 464
ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:

Funding in the out years for this ongoing project has not yet been identified. There are, however, no current safety issues
that have not been addressed, and funding will be programmed based on projected need. Project schedule dates and
selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 4006 USGBC LEED: N/A
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39. Central Plant Expansion

CSA: Transportation & Aviation Services Initial Start Date: 2nd Qtr. 2003

CSA Outcome: Provide a Transportation System that Enhances Revised Start Date:  3rd Qtr. 2003

Department: /CA\Iicr)Fr)norRunity Livability Initial Completion Date: 2nd Qtr. 2005
o Revised Completion Date: 4th Qtr. 2008

Council District: 3

Location: Norman Y. Mineta San José International Airport

Description: This project provides funding for design and construction of a new chiller and boiler to support the

increased load demand for the North Concourse Building, including the purchase of new equipment.

Justification: This project is a necessary element of the terminal development component of the Airport Master
Plan.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total

Development 113 113
Design 565 565
Bid & Award 29 45 45 74
Construction 102 4,904 3,044 1,860 1,860 5,006
Program Management 252 64 64 316
Airport Program 385 385 385
Reserve

TOTAL 1,061 5,398 3,538 1,860 1,860 6,459

FUNDING SOURCE SCHEDULE (000'S)

Airport Revenue Bond 1,061 5,398 3,538 1,860 1,860 6,459
Improvement Fund

TOTAL 1,061 5,398 3,538 1,860 1,860 6,459

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
None

Notes:
Once the construction contract is encumbered, funding will continue to be rebudgeted until the project's completion.

FY Initiated: 2002-2003 Redevelopment Area: N/A
Initial Project Budget: $6,111,000 SNI Area: N/A
Appn. #: 4643 USGBC LEED: N/A
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40. Electrical Distribution System

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2003

CSA Outcome: Provide a Transportation System that Enhances Revised Start Date:

Department: /CA\Iicr)Fr)norRunity Livability Initial Completion Date: 2nd Qtr. 2005
o Revised Completion Date: 2nd Qtr. 2008

Council District: 3

Location: Norman Y. Mineta San José International Airport

Description: This project provides funding for design and construction of the portion of the new electrical

distribution system at the Airport required in the North Concourse zone. This project supports
increased electrical demand and includes a 12 kilovolt substation and conduit cabling.

Justification: This project is a necessary element of the terminal area development component of the Airport
Master Plan.

EXPENDITURE SCHEDULE (000'S)

Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project
Cost Elements

Years Appn. Estimate Total 5-Year Total
Development 5 5
Design 143 143
Bid & Award 15 18 18 33
Construction 56 1,298 1,232 66 66 1,354
Program Management 63 20 20 83
TOTAL 282 1,336 1,270 66 66 1,618
FUNDING SOURCE SCHEDULE (000'S)

Airport Revenue Bond 258 1,225 1,159 66 66 1,483
Improvement Fund

Airport Renewal & 24 111 111 135
Replacement Fund

TOTAL 282 1,336 1,270 66 66 1,618

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

2005-2009 CIP - Decrease of $22,602,000 since the portion of this project not related to the construction of the North
Concourse has been eliminated from this project.

Notes:

FY Initiated: 2003-2004 Redevelopment Area: N/A
Initial Project Budget: $24,219,000 SNI Area: N/A
Appn. #: 4717 USGBC LEED: N/A
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41. FIS 3rd Floor Lounge Build-Out

CSA: Transportation & Aviation Services Initial Start Date: 1st Qtr. 2007
CSA Outcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date:
E_xperlence Initial Completion Date: 4th Qtr. 2007

Department: Airport ) .

. Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project funds the construction of an international flight lounge for passengers on the third floor of

the existing Federal Inspection Services (FIS) Building.

Justification: Adding this lounge will enable the Airport to attract additional international service, support local
business, and improve customer service.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Design 10 10 10
Construction 530 586 586 586
TOTAL 540 10 586 586 596
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 540 10 586 586 596
Replacement Fund

TOTAL 540 10 586 586 596

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2006-2007 Redevelopment Area: N/A
Initial Project Budget: $540,000 SNI Area: N/A
Appn. #: 5825 USGBC LEED: N/A
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42. Master Plan Miscellaneous Precursor Projects

CSA: Transportation & Aviation Services Initial Start Date: 1st Qtr. 2004

CSA Outcome: Provide a Transportation System that Enhances Revised Start Date:

Department: /CA\Iicr)Fr)norRunity Livability Initial Completion Date: 2nd Qtr. 2007
Lo Revised Completion Date: 2nd Qtr. 2008

Council District: 3

Location: Norman Y. Mineta San José International Airport

Description: This project provides funding for design and construction of various precursor projects related to the

security portion of the Airport Master Plan.

Justification: This project is a necessary element of the terminal area development component of the Airport
Master Plan.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total

Development 44 44
Design 175 175
Bid & Award 6 6
Construction 979 4,933 439 4,017 4,017 5,435
Post Construction 21 21
Program Management 403 14 14 417
Airport Program 477 477 477 477 954
Reserve

TOTAL 1,628 5,424 930 4,494 4,494 7,052

FUNDING SOURCE SCHEDULE (000'S)

Airport Revenue Bond 1,492 4,972 850 4,122 4,122 6,464
Improvement Fund

Airport Renewal & 136 452 80 372 372 588
Replacement Fund

TOTAL 1,628 5,424 930 4,494 4,494 7,052

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
None

Notes:
This project was formerly titled "Miscellaneous Preemptive Projects.”

FY Initiated: 2004-2005 Redevelopment Area: N/A
Initial Project Budget: $7,000,000 SNI Area: N/A
Appn. #: 4869 USGBC LEED: N/A

V- 994
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2008-2012 Adopted Capital Improvement Program
Detail of Capital Projects

43. North Concourse Building

CSA: Transportation & Aviation Services Initial Start Date: 2nd Qtr. 2003

CSA Outcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date:

Department: ,Eixrg?)rritence Initial Completion Date: 3rd Qtr. 2005
o Revised Completion Date: 3rd Qtr. 2008

Council District: 3

Location: Norman Y. Mineta San José International Airport

Description: This project provides funding for design and construction of the North Concourse, a two-story

building extending from Terminal A to Terminal C. The building will include nine new gates with
holdrooms and jet bridges, restrooms, utility and service rooms, concessions and other public space,
an in-line baggage screening system, and baggage make-up facilities.

Justification: This project is a necessary element of the terminal development component of the Airport Master
Plan.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2006-07 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 3,266 3,266
Design 31,331 14,889 14,889 46,220
Bid & Award 1,685 1,685
Construction 25,770 198,207 164,513 31,427 31,427 221,710
Program Management 10,764 3,727 3,727 14,491
Airport Program 2,453 2,45